COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 07/ 2015

ESTI MATE SUMVARY 10: 58: 09
CONTI D C16602 ESTI MATE NO. 0008 PROG SPEC YR 2005
PCN: 16602- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 130.5 DAYS TI VE ALLOW 375 WORK DAYS
1-25 LI NCOLN TO COUNTY LI NE: PERCENT TI ME: 34.80 ORI G TI VE ALLOW 441 WORK DAYS
PRQJECT NO. STU 0252- 399
1-25 LI NCOLN TO COUNTY LI NE:
NAVE OF RQAD: 025A
PRQIECT COUNTI ES: DOUGLAS, REG ON 1
CONTRACTOR:
| NTERSTATE HI GHWAY CONSTRUCTI ON PAY PER OD ENDI NG 03/ 25/ 2015 DATE TI ME STARTED 08/18/2014
P. O BOX 4356 DATE LET 06/ 26/ 2014 DATE WORK BEGAN 08/ 18/ 2014
DATE AWARDED 07/ 28/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 11/ 2014 DATE ACCEPTED
ENGLEWOOD CO 80155- 43303 790- 9100 DATE NOTI CE TO PROCEED 08/ 18/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 28,521, 233.39 PARTI Cl PATI NG $ 9,373,047.14 $ 671,424.17
AWARD PROJECT AM: $ 26,867, 019. 60 NON PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 32. 86% TOTAL EARNI NGS 9,373, 047. 14 671,424.17
FUNDS AVAI LABLE: $ 19,148, 186.25 STOCKPI LED MATERI ALS 375, 214. 23 0.00
GROSS EARNI NGS 9, 748, 261. 37 671,424.17
TOTAL CLAI VB $ 0.00 RETAI NAGE -237,453.21 -20,142.72
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 9,510, 808. 16 651, 281. 45
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 9,510, 808. 16 651, 281. 45
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 651, 281. 45

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C16602

PCN: 16602- BI D

PRQJECT: STU 0252- 399

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00019

Renoval of Inlet

0015 202-00021

Renoval of Manhol e

0020 202-00035

Renoval of Pipe

0025 202-00040

*Renoval of Electrical Conduit

0030 202-00200

Renoval of Sidewal k

0035 202-00203

Renoval of Curb and Cutter

0040 202-00206

Renoval of Concrete Curb Ranp

0045 202-00210

*Renoval of Concrete Pavenent

0050 202-00220

*Renoval of Asphalt Mat

0055 202-00240

*Renoval of Asphalt Mat (Pl aning)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0008

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
26, 000. 00000
22.000
EACH
720. 00000
11. 000
EACH
770. 00000
641. 000
LF
19. 30000
12, 410. 000
LF
2. 65000
286. 000
SY
10. 60000
1, 865. 000
LF
7.40000
85. 000
SY
6. 55000
26, 697. 000
SY
4. 00000
128, 096. 000
SY
3. 70000
17, 657. 000
SY

2. 25000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 600
0. 000
0. 600

6. 000
2.000
8. 000

0. 000
0. 000
0. 000

266. 000
0. 000
266. 000

8, 840. 000
0. 000
8, 840. 000

107. 000
0. 000
107. 000

433. 000
0. 000
433. 000

10. 000
0. 000
10. 000

15, 984. 000
400. 000
16, 384. 000

36, 591. 000
2,917.000
39, 508. 000

17, 248. 000
409. 000
17, 657. 000

Page 2
ESTI MATE RUN 04/ 07/ 2015

10: 58: 09
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
15, 600. 00
1, 440. 00
5, 760. 00
0. 00
0. 00
0. 00
5, 133. 80
0. 00
23, 426. 00
0. 00
1,134. 20
0. 00
3, 204. 20
0. 00
65. 50
1, 600. 00
65, 536. 00
10, 792. 90
146, 179. 60
920. 25
39, 728. 25



CONTI D C16602 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 16602- BI D ESTI MATE RUN 04/ 07/ 2015
PRQJECT: STU 0252- 399 ESTI MATE NO 0008 10: 58: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202- 00250 *Renoval of Pavenent Marking 43, 010. 000 39, 992. 000
SF 3, 018. 000 2,112. 60
0. 70000 43, 010. 000 30, 107. 00
0065 202-00705 *Removal of Light Standard Foundation 50. 000 41.000
EACH 0. 000 0. 00
370. 00000 41. 000 15, 170. 00
0070 202- 00805 *Removal of Overhead Sign Structure 8. 000 7.000
EACH 0. 000 0. 00
5, 000. 00000 7.000 35, 000. 00
0075 202-00810 *Renoval of G ound Sign 50. 000 39. 000
EACH 0. 000 0. 00
140. 00000 39. 000 5, 460. 00
0080 202-00815 *Renoval of Sign (Special) 3. 000 3. 000
EACH 0. 000 0. 00
970. 00000 3. 000 2,910. 00
0085 202-00821 *Renoval of Sign Panel 10. 000 9. 000
EACH 0. 000 0. 00
89. 80000 9. 000 808. 20
0090 202- 00828 *Renoval of Traffic Signal Equipnent 1. 000 0. 000
LS 0. 000 0. 00
4, 800. 00000 0. 000 0. 00
0095 202-00840 *Renoval of Traffic Signal Pole 1. 000 0. 000
EACH 0. 000 0. 00
2,200. 00000 0. 000 0. 00
0100 202- 00950 Renoval of Concrete Foundation and Sl ab 7.000 0. 000
SY 0. 000 0. 00
110. 00000 0. 000 0. 00
0105 202-01000 *Renoval of Fence 4,134. 000 2,514. 000
LF 0. 000 0. 00
5.10000 2,514. 000 12, 821. 40
0110 202-01130 *Renoval of Quardrail Type 3 2,993. 000 2,318. 000
LF 675. 000 1, 653. 75

2. 45000 2,993. 000 7,332.85



CONTI D C16602

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4

PCN: 16602- BI D ESTI MATE RUN 04/ 07/ 2015
PRQJECT: STU 0252- 399 ESTI MATE NO 0008 10: 58: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 202-01170 Renoval of Guardrail Type 7 9, 895. 000 8,392. 000
LF 0. 000 0. 00
14. 70000 8, 392. 000 123, 362. 40
0120 202-01300 *Renoval of End Anchorage 4.000 0. 000
EACH 4.000 760. 00
190. 00000 4. 000 760. 00
0125 202- 04002 *Cl ean Cul vert 33. 000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
0130 202-05011 *Sawi ng Concrete (10.5 Inch) 3,971. 000 3,971. 000
LF 0. 000 0. 00
5. 65000 3,971. 000 22,436. 15
0135 202- 05030 *Sawi ng Asphalt Material (10 Inch) 38, 563. 000 7,035. 000
LF 1, 847. 000 8,957.95
4. 85000 8, 882. 000 43,077.70
0140 202- 06000 Renoval of Detour 1. 000 0. 500
LS 0. 000 0. 00
250, 000. 00000 0. 500 125, 000. 00
0145 203- 00010 Uncl assi fied Excavation (Conplete In Place) 185, 496. 000 96, 610. 000
cY 2,627.000 32,312.10
12. 30000 99, 237. 000 1, 220, 615. 10
0150 203- 00062 Enbanknent Material (Conplete In Place) (Special) 0. 000 0. 000
CY 0. 000 0. 00
6. 90000 0. 000 0. 00
0155 203-00100 Mick Excavation 2,130. 000 2,096. 000
CY 34. 000 496. 40
14. 60000 2,130. 000 31, 098. 00
0160 203-00100 Mick Excavation 0. 000 0. 000
CY 0. 000 0. 00
14. 60000 0. 000 0. 00
0165 203-01100 Proof Rolling 200. 000 14. 000
HOUR 3. 000 178. 50
59. 50000 17. 000 1,011. 50



CONTI D C16602 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PON: 16602- Bl D ESTI MATE RUN 04/ 07/ 2015
PRQJECT: STU 0252- 399 ESTI MATE NO 0008 10: 58: 09

CURRENT PREV QTY/ AVDUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADVAY
0170 203-01500 Bl adi ng 120. 000 0. 000
HOUR 0. 000 0.00
71. 20000 0. 000 0.00
0175 203-01510  Backhoe 120. 000 7.000
HOUR 0. 000 0.00
93. 70000 7.000 655. 90
0180 203-01550  Dozi ng 120. 000 3.000
HOUR 6. 000 492. 60
82. 10000 9. 000 738.90
0185 203-01594  Conbi nation Loader 120. 000 67. 000
HOUR 0. 000 0.00
67. 10000 67. 000 4, 495.70
0190 203-01597  *Pot hol i ng 266. 750 236. 750
HOUR 30. 000 5, 400. 00
180. 00000 266. 750 48, 015. 00
0195 203-01622 *Sweepi ng (Wth Pickup Broom 1, 000. 000 287.000
HOUR 58. 000 10, 440. 00
180. 00000 345. 000 62, 100. 00
0200 206-00530 Filter Material (O ass O 320. 000 0. 000
cY 0. 000 0.00
49. 10000 0. 000 0.00
0205 207-00205  Topsoi | 14, 231. 000 0. 000
cY 0. 000 0.00
6. 25000 0. 000 0.00
0210 207-00210  Stockpil e Topsoi | 14, 231. 000 8, 539. 000
cY 0. 000 0.00
6. 10000 8, 539. 000 52, 087. 90
0215 208-00002  *Erosion Log (12 Inch) 1, 190. 500 1, 123. 500
LF 67. 000 271.35
4. 05000 1, 190. 500 4,821.52
0220 208-00020 *Silt Fence 24, 060. 000 9, 002. 000
LF 0. 000 0.00
1. 15000 9, 002. 000 10, 352. 30



CONTI D C16602 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 16602- Bl D ESTI MATE RUN 04/ 07/ 2015
PRQJECT: STU 0252- 399 ESTI MATE NO 0008 10: 58: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 208-00035  *Aggregate Bag 2, 452. 000 857. 000
LF 109. 000 888. 35
8. 15000 966. 000 7,872.90
0230 208-00041 *Rock Check Dam 82. 000 13. 000
EACH 0. 000 0. 00
400. 00000 13. 000 5, 200. 00
0235 208- 00045 *Concrete Washout Structure 20. 000 6. 000
EACH 0. 000 0. 00
680. 00000 6. 000 4,080. 00
0240 208- 00050 *StormDrain Inlet Protection 106. 000 39. 000
EACH 0. 000 0. 00
150. 00000 39. 000 5, 850. 00
0245 208-00070 *Vehi cl e Tracki ng Pad 20. 000 7.000
EACH 0. 000 0. 00
1, 600. 00000 7.000 11, 200. 00
0250 208-00103 Renoval and Di sposal of Sedinent (Labor) 400. 000 173. 000
HOUR 52. 000 1, 461. 20
28.10000 225. 000 6, 322. 50
0255 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 400. 000 67.500
HOUR 4. 000 268. 40
67.10000 71.500 4,797. 65
0260 208-00107 Renoval of Trash 400. 000 45. 000
HOUR 6. 000 273.00
45. 50000 51. 000 2,320.50
0265 208- 00205 Er osi on Control Supervisor 500. 000 143. 500
HOUR 8. 000 402. 40
50. 30000 151. 500 7,620. 45
0270 208-00300  Tenporary Berns 8, 000. 000 2,378.000
LF 0. 000 0. 00
2.55000 2,378.000 6, 063. 90
0275 210-00001 Reset Structure (Special) 1. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00



CONTI D C16602 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 16602- BI D ESTI MATE RUN 04/ 07/ 2015
PRQJECT: STU 0252- 399 ESTI MATE NO 0008 10: 58: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 210-00015 Reset End Section 10. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0.00
0285 210- 00476 *Reset M crowave Vehicle Radar Detector (M/RD) 1. 000 1. 000
EACH 0. 000 0. 00
4, 400. 00000 1. 000 4, 400. 00
0290 210-00750 *Reset Light Standard 1. 000 0. 000
EACH 0. 000 0. 00
2, 800. 00000 0. 000 0. 00
0295 210-00766 *Reset Lighting Control Center 1. 000 1. 000
EACH 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
0300 210- 00805 *Reset Overhead Sign Structure 1. 000 0. 500
EACH 0. 000 0. 00
3, 800. 00000 0. 500 1, 900. 00
0305 210-00810 *Reset Ground Sign 11. 000 1. 000
EACH 0. 000 0. 00
850. 00000 1. 000 850. 00
0310 210-00815 *Reset Sign Panel 11. 000 1. 000
EACH 0. 000 0. 00
120. 00000 1. 000 120. 00
0315 210- 00820 *Reset Variabl e Message Sign 1. 000 0. 500
EACH 0. 000 0. 00
7, 000. 00000 0. 500 3, 500. 00
0320 210-00825 *Reset Fl ashing Beacon 5. 000 0. 000
EACH 0. 000 0. 00
480. 00000 0. 000 0. 00
0325 210-00827 *Reset Pull Box 3. 000 3. 000
EACH 0. 000 0. 00
850. 00000 3. 000 2, 550. 00
0330 210-00831 *Reset Traffic Signal Head 4. 000 0. 000
EACH 0. 000 0. 00

520. 00000 0. 000 0. 00



CONTI D C16602 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 16602- Bl D ESTI MATE RUN 04/ 07/ 2015
PRQJECT: STU 0252- 399 ESTI MATE NO 0008 10: 58: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 210-00848 *Reset Traffic Signal Controller and Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
6, 800. 00000 0. 000 0. 00
0340 210- 00858 *Reset Pedestal Pole 3. 000 0. 000
EACH 0. 000 0. 00
980. 00000 0. 000 0. 00
0345 210- 00882 *Reset Traffic Signal Vehicle Detector 1. 000 0. 000
EACH 0. 000 0. 00
3, 900. 00000 0. 000 0. 00
0350 210- 01050 *Reset Chain Link Fence 770. 000 0. 000
LF 0. 000 0. 00
17. 80000 0. 000 0. 00
0355 210-01200 *Reset End Anchor age 1. 000 0. 000
EACH 0. 000 0. 00
510. 00000 0. 000 0. 00
0360 210- 02900 Rel ay Riprap 140. 000 0. 000
CY 0. 000 0. 00
35. 20000 0. 000 0. 00
0365 210-04010 Adj ust Manhol e 20. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0370 210-04015 Modi fy Manhol e 4. 000 3. 000
EACH 0. 000 0. 00
3, 200. 00000 3. 000 9, 600. 00
0375 210- 04020 Modi fy Inlet 11. 000 1. 000
EACH 1. 000 3,100. 00
3, 100. 00000 2.000 6, 200. 00
0380 212-00006 *Seedi ng (Native) 36. 000 0. 800
ACRE 0. 000 0. 00
3, 000. 00000 0. 800 2,400. 00
0385 212- 00048 *Soi | Preparation (Special) 54. 000 0. 000
CY 0. 000 0. 00
46. 00000 0. 000 0. 00



CONTI D C16602 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 16602- Bl D ESTI MATE RUN 04/ 07/ 2015
PRQIECT: STU 0252- 399 ESTI MATE NO 0008 10: 58: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 212-00050 *Sod 10, 498. 000 0. 000
SF 0. 000 0. 00
1. 05000 0. 000 0. 00
0395 212-01200 *Landscape Restoration 1. 000 0. 000
LS 0. 000 0. 00
25, 000. 00000 0. 000 0. 00
0400 213-00003 *Mil ching (Weed Free) 36. 000 0. 000
ACRE 0. 000 0. 00
490. 00000 0. 000 0. 00
0405 213-00005 *Mul chi ng (Decorative) 4,924. 000 0. 000
CF 0. 000 0. 00
4. 25000 0. 000 0. 00
0410 213-00008  *Muil chi ng (Wod Chi p) 216. 000 0. 000
CF 0. 000 0. 00
3. 05000 0. 000 0. 00
0415 213-00009 *Fl exi ble G owth Medi um 18. 000 0. 000
ACRE 0. 000 0. 00
3, 100. 00000 0. 000 0. 00
0420 213-00061 *Mul ch Tacki fier 7,200. 000 0. 000
LB 0. 000 0. 00
2.70000 0. 000 0. 00
0425 213-00065 *| norgani ¢ Mul ch 1. 000 0. 000
CY 0. 000 0. 00
180. 00000 0. 000 0. 00
0430 213-00070 *Landscape Weed Barrier Fabric 1, 094. 000 0. 000
SY 0. 000 0. 00
1. 90000 0. 000 0. 00
0435 213-00150 *Bonded Fi ber Matrix 18. 000 0. 000
ACRE 0. 000 0. 00
2, 700. 00000 0. 000 0. 00
0440 213-00462 *Metal Landscape Border (3/16 X 5-1/2 Inch) 80. 000 0. 000
LF 0. 000 0. 00
5.10000 0. 000 0. 00



CONTI D C16602 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 16602- Bl D ESTI MATE RUN 04/ 07/ 2015
PRQJECT: STU 0252- 399 ESTI MATE NO 0008 10: 58: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0445 213-00700 *Landscape Boul der 7.000 0. 000
EACH 0. 000 0. 00
660. 00000 0. 000 0.00
0450 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
35, 000. 00000 0. 000 0. 00
0455 214- 00506 *Evergreen Tree (6 Foot) (Ball and Burlap) 5. 000 0. 000
EACH 0. 000 0. 00
430. 00000 0. 000 0. 00
0460 215-00060 Transplant Tree (3 to 6 Inch) 18. 000 0. 000
EACH 0. 000 0. 00
510. 00000 0. 000 0. 00
0465 216- 00201 *Soi | Retention Blanket (Straw Coconut) (Biodegradable 79, 613. 000 4, 026. 000
d ass
SY 0. 000 0. 00
2.30000 4, 026. 000 9, 259. 80
0470 216-00301 *Turf Reinforcenent Mat (d ass 1) 3, 203. 000 0. 000
SY 0. 000 0. 00
5. 40000 0. 000 0. 00
0475 217-00020 *Her bi ci de Treat nent 200. 000 0. 000
HOUR 0. 000 0. 00
85. 80000 0. 000 0. 00
0480 240-00000 *Wldlife Biologist 80. 000 14.500
HOUR 0. 000 0. 00
74. 60000 14.500 1,081.70
0485 240-00010 *Renoval of Nests 40. 000 0. 000
HOUR 0. 000 0. 00
62. 50000 0. 000 0. 00
0490 240- 00100 *Prairie Dog Managenent 1. 000 1. 000
LS 0. 000 0. 00
7, 500. 00000 1. 000 7,500. 00
0495 304- 06000 Aggregat e Base Course (d ass 6) 0. 000 0. 000
TON 0. 000 0. 00
13. 40000 0. 000 0. 00



CONTI D C16602 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 16602- Bl D ESTI MATE RUN 04/ 07/ 2015
PRQJECT: STU 0252- 399 ESTI MATE NO 0008 10: 58: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0500 304- 06007 Aggregate Base Course (Cl ass 6) 672. 000 0. 000
CY 0. 000 0. 00
62. 20000 0. 000 0. 00
0505 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 650. 000 0. 000
TON 0. 000 0. 00
130. 00000 0. 000 0. 00
0510 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 3, 241. 000 0. 000
TON 0. 000 0. 00
130. 00000 0. 000 0. 00
0515 403-33841  *Hot M x Asphalt (Gading S) (100) (PG 64-22) 3, 820. 000 0. 000
TON 0. 000 0. 00
72.90000 0. 000 0. 00
0520 411-10255  *Enulsified Asphalt (S| ow Setting) 4, 610. 000 0. 000
GAL 0. 000 0. 00
4. 60000 0. 000 0. 00
0525 412- 00600 Concrete Pavenent (6 Inch) 104. 000 0. 000
SY 0. 000 0. 00
40. 20000 0. 000 0. 00
0530 412-00900 Concrete Pavenent (9 Inch) 3, 737. 000 0. 000
SY 0. 000 0. 00
36. 40000 0. 000 0. 00
0535 412-00920 Concrete Pavenent (9 Inch) (Fast Track) 652. 000 0. 000
SY 0. 000 0. 00
82. 40000 0. 000 0. 00
0540 412-01000 Concrete Pavenent (10 Inch) 3, 669. 000 0. 000
SY 0. 000 0. 00
37.50000 0. 000 0. 00
0545 412-01020 Concrete Pavenent (10 Inch) (Fast Track) 420. 000 0. 000
SY 0. 000 0. 00
92. 80000 0. 000 0. 00
0550 412-01050 Concrete Pavenent (10-1/2 Inch) 12, 865. 000 2,811.610
SY 0. 000 0. 00
39. 00000 2,811. 610 109, 652. 79



CONTI D C16602 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 16602- Bl D ESTI MATE RUN 04/ 07/ 2015
PRQJECT: STU 0252- 399 ESTI MATE NO 0008 10: 58: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0555 412-01060 Concrete Pavenent (10-1/2 Inch) (Fast Track) 3, 326. 000 0. 000
SY 0. 000 0. 00
58. 20000 0. 000 0. 00
0560 412-01100 Concrete Pavenent (11 Inch) 2, 208. 000 0. 000
SY 0. 000 0. 00
40. 60000 0. 000 0. 00
0565 412-01120 Concrete Pavenent (11 Inch) (Fast Track) 217. 000 0. 000
SY 0. 000 0. 00
51. 40000 0. 000 0. 00
0570 412-01200 Concrete Pavenent (12 Inch) 67, 134. 000 14, 154. 270
SY 3,401. 000 133, 999. 40
39. 40000 17, 555. 270 691, 677. 64
0575 412-01220 Concrete Pavenent (12 Inch) (Fast Track) 302. 000 0. 000
SY 0. 000 0. 00
62. 60000 0. 000 0. 00
0580 412-01300 Concrete Pavenent (13 Inch) 74, 487. 000 23,012. 010
Sy 722.670 27,822. 80
38. 50000 23, 734. 680 913, 785. 18
0585 412-01325 Concrete Pavenent (13 Inch)(Fast Track) 5, 154. 000 0. 000
SY 0. 000 0. 00
64. 70000 0. 000 0. 00
0590 420- 00000 Ceonenbr ane 1, 713. 000 0. 000
SY 0. 000 0. 00
1. 65000 0. 000 0. 00
0595 420-00102 Geotextile (Erosion Control) (dass 1) 1, 453. 000 0. 000
SY 0. 000 0. 00
3. 45000 0. 000 0. 00
0600 420-00132 Ceotextile (Separator) (Cass 1) 0. 000 0. 000
SY 0. 000 0. 00
2.55000 0. 000 0. 00
0605 503-00030 *Drilled Caisson (30 Inch) 252. 000 0. 000
LF 0. 000 0. 00
240. 00000 0. 000 0. 00



CONTI D C16602 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 16602- Bl D ESTI MATE RUN 04/ 07/ 2015
PRQJECT: STU 0252- 399 ESTI MATE NO 0008 10: 58: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0610 503-00042 *Drilled Caisson (42 Inch) 19. 000 0. 000
LF 0. 000 0. 00
490. 00000 0. 000 0.00
0615 503-00048 *Drilled Caisson (48 Inch) 137. 000 23. 000
LF 64. 000 29, 440. 00
460. 00000 87. 000 40, 020. 00
0620 503-00054 *Drilled Caisson (54 Inch) 241. 000 70. 000
LF -20. 000 -10, 800. 00
540. 00000 50. 000 27, 000. 00
0625 506-00030 G outed R prap 260. 000 0. 000
CcY 0. 000 0.00
190. 00000 0. 000 0. 00
0630 506-00212 Ri prap (12 Inch) 274.000 0. 000
CcY 0. 000 0.00
90. 10000 0. 000 0. 00
0635 506-00412  Soil Riprap (12 Inch) 321. 000 0. 000
cY 0. 000 0. 00
72.10000 0. 000 0. 00
0640 601-03050 *Concrete Cass D (Wll) 233. 000 0. 000
cY 0. 000 0. 00
820. 00000 0. 000 0. 00
0645 601- 40005 *Cut Stone Veneer 790. 000 0. 000
SF 0. 000 0. 00
52. 20000 0. 000 0. 00
0650 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 2,282.000 2,051. 000
LF 73. 000 6,971.50
95. 50000 2,124.000 202, 842. 00
0655 603- 01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 2, 881. 000 2, 738. 000
LF 143. 000 20, 020. 00
140. 00000 2,881. 000 403, 340. 00
0660 603- 01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 181. 000 0. 000
LF 0. 000 0. 00
140. 00000 0. 000 0. 00
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PON: 16602- BI D ESTI MATE RUN 04/ 07/ 2015
PRQJECT: STU 0252- 399 ESTI MATE NO 0008 10: 58: 09
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REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
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UNIT PRI CE
CAT NO0200 ROADWAY
0665 603- 01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 442.000 418. 000
LF 24.000 4, 800. 00
200. 00000 442. 000 88, 400. 00
0670 603- 01605 60 I nch Reinforced Concrete Pipe (Conplete In Place) 168. 000 0. 000
LF 71. 000 27, 690. 00
390. 00000 71. 000 27, 690. 00
0675 603- 02365 45x29 Inch Reinforced Concrete Pipe Elliptical 156. 000 0. 000
(Conplete In
LF 0. 000 0. 00
210. 00000 0. 000 0. 00
0680 603- 02605 76x48 Inch Reinforced Concrete Pipe Elliptical 444. 000 0. 000
(Conplete In
LF 0. 000 0. 00
340. 00000 0. 000 0. 00
0685 603- 05018 18 Inch Reinforced Concrete End Section 8. 000 2.000
EACH 1. 000 2,400. 00
2,400. 00000 3. 000 7,200. 00
0690 603- 05024 24 Inch Reinforced Concrete End Section 4. 000 3. 000
EACH 0. 000 0. 00
2, 600. 00000 3. 000 7, 800. 00
0695 603- 05060 60 I nch Reinforced Concrete End Section 2.000 0. 000
EACH 2.000 15, 800. 00
7,900. 00000 2.000 15, 800. 00
0700 604-00305 Inlet Type C (5 Foot) 5. 000 2.750
EACH 0. 000 0. 00
3, 300. 00000 2.750 9, 075. 00
0705 604-00315 Inlet Type C (15 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 500. 00000 1. 000 5, 500. 00
0710 604- 00505 Inlet Type D (5 Foot) 4. 000 1. 000
EACH 0. 000 0. 00
3, 900. 00000 1. 000 3, 900. 00
0715 604-00510 Inlet Type D (10 Foot) 2.000 0.670
EACH 0. 000 0. 00
4,900. 00000 0. 670 3,283.00
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CAT NO0200 ROADWAY
0720 604- 00515 Inlet Type D (15 Foot) 1. 000 0. 750
EACH 0. 000 0. 00
6, 200. 00000 0. 750 4, 650. 00
0725 604- 00550 *Inlet Type D (Special) 3. 000 0. 000
EACH 0. 000 0. 00
20, 000. 00000 0. 000 0.00
0730 604-19105 Inlet Type R L 5 (5 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
4,500. 00000 0. 000 0.00
0735 604- 25005 Vane Grate Inlet (5 Foot) 4.000 1. 000
EACH 0. 000 0. 00
3, 800. 00000 1. 000 3, 800. 00
0740 604- 26005 Vane Grate Inlet (Double) (5 Foot) 20. 000 14. 250
EACH 0. 000 0. 00
4, 900. 00000 14. 250 69, 825. 00
0745 604- 26010 Vane Grate Inlet (Double) (10 Foot) 13. 000 1.990
EACH 0. 000 0. 00
6, 400. 00000 1.990 12, 736. 00
0750 604-26015 Vane Grate Inlet (Double) (15 Foot) 2.000 1. 000
EACH 0. 000 0. 00
8, 300. 00000 1. 000 8, 300. 00
0755 604- 30005 Manhol e Sl ab Base (5 Foot) 2. 000 0. 750
EACH 0. 000 0. 00
3, 500. 00000 0. 750 2,625. 00
0760 604-30010 Manhol e Sl ab Base (10 Foot) 7.000 4.750
EACH 0. 000 0. 00
5, 500. 00000 4.750 26, 125. 00
0765 604-30015 Manhol e Sl ab Base (15 Foot) 6. 000 5. 000
EACH 0. 000 0. 00
6, 500. 00000 5. 000 32, 500. 00
0770 604-30020 Manhol e Sl ab Base (20 Foot) 2. 000 2.000
EACH 0. 000 0. 00
11, 000. 00000 2.000 22, 000. 00
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CAT NO0200 ROADWAY
0775 604-31010 Manhol e Box Base (10 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
11, 000. 00000 0. 000 0. 00
0780 604-31015 Manhol e Box Base (15 Foot) 2.000 2.000
EACH 0. 000 0. 00
6, 900. 00000 2.000 13, 800. 00
0785 605-00041 4 Inch Perforated Pipe Underdrain (Special) 170. 000 0. 000
LF 0. 000 0. 00
28. 90000 0. 000 0. 00
0790 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 3, 025. 000 0. 000
LF 150. 000 2, 865. 00
19. 10000 150. 000 2, 865. 00
0795 606-00710 CGuardrail Type 7 (Style CA) 355. 000 0. 000
LF 0. 000 0. 00
81. 50000 0. 000 0. 00
0800 606-00720  CGuardrail Type 7 (Style CO) 9, 817. 000 0. 000
LF 205. 000 14, 637. 00
71. 40000 205. 000 14, 637. 00
0805 606- 00721 Quardrail Type 7 (Style CC) (Special) 3, 383. 000 1, 409. 000
LF 0. 000 0. 00
65. 90000 1, 409. 000 92, 853. 10
0810 606-00730 Cuardrail Type 7 (Style CD) 202. 000 135. 000
LF 0. 000 0. 00
180. 00000 135. 000 24, 300. 00
0815 606-00740 Cuardrail Type 7 (Style CE) 1, 049. 000 71. 000
LF 0. 000 0. 00
98. 30000 71. 000 6, 979. 30
0820 606- 00741 Guardrail Type 7 (Style CE) (Special) 429. 000 106. 000
LF 0. 000 0. 00
120. 00000 106. 000 12, 720. 00
0825 606-01340 *End Anchorage Type 3D 10. 000 0. 000
EACH 0. 000 0. 00
590. 00000 0. 000 0. 00
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0830 606-01370 *Transition Type 3G 7.000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0835 606-01380 *Transition Type 3H 5. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0840 606-02003 *End Anchorage (Nonfl ared) 2.000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
0845 606- 02005 *End Anchor age (Fl ared) 9. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0850 607-11525 Fence (Plastic) 4, 430. 000 4, 430. 000
LF 0. 000 0. 00
1. 50000 4, 430. 000 6, 645. 00
0855 607- 11550 *Screen Wl | 100. 000 0. 000
LF 0. 000 0. 00
230. 00000 0. 000 0. 00
0860 607-52900 *Li ne Post (Chain Link) 368. 000 0. 000
EACH 0. 000 0. 00
58. 30000 0. 000 0. 00
0860 MATERI AL ALLOMNCE Li ne Post (Chain Link) 312.794
EACH 0. 000 0. 00
58. 30000 312.794 18, 235. 89
0865 607-52905 *End Post (Chain Link) 4.000 0. 000
EACH 0. 000 0. 00
160. 00000 0. 000 0. 00
0865 MATERI AL ALLOMANCE End Post (Chain Li nk) 3. 400
EACH 0. 000 0. 00
160. 00000 3. 400 544. 00
0870 607-52910 *Corner and Line Brace Post (Chain Link) 11. 000 0. 000
EACH 0. 000 0. 00
220. 00000 0. 000 0. 00
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0870 MATERI AL ALLOMNCE Cor ner and Line Posts (Chain Link) 9. 350
EACH 0. 000 0. 00
220. 00000 9. 350 2,057.00
0875 607-53137 *Fence Chain Link (Special) (36 Inch) 3, 399. 000 0. 000
LF 0. 000 0. 00
27.70000 0. 000 0. 00
0875 MATERI AL ALLOWANCE Fence CL (Spec) (36 In) 1,189. 134
LF 0. 000 0. 00
27.70000 1,189. 134 32,939.01
0880 607-53172 *Fence Chain Link (72 Inch) 3, 828. 000 0. 000
LF 0. 000 0. 00
7.40000 0. 000 0. 00
0880 MATERI AL ALLOMNCE Fence Chain Link (72 in) 3, 253. 800
LF 0. 000 0. 00
7.40000 3, 253. 800 24,078.12
0885 608-00000 Concrete Sidewal k 1, 712. 000 0. 000
SY 0. 000 0. 00
43. 50000 0. 000 0. 00
0890 608-00010 Concrete Curb Ranp 77.000 0. 000
SY 0. 000 0. 00
330. 00000 0. 000 0. 00
0895 608-00026 Concrete Bi keway (6 Inch) 3,192. 000 0. 000
SY 0. 000 0. 00
47.30000 0. 000 0. 00
0900 609-20010 Curb Type 2 (Section B) 33.000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0905 609-21020 Curb and CGutter Type 2 (Section II-B) 2,166. 000 0. 000
LF 0. 000 0. 00
47.90000 0. 000 0. 00
0910 609-23000 *Qutter (Special) 334. 000 0. 000
LF 0. 000 0. 00

74. 80000 0. 000 0. 00
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0915 609-24002 CQutter Type 2 (2 Foot) 299. 000 0. 000
LF 0. 000 0. 00
45. 80000 0. 000 0. 00
0920 610- 00020 Medi an Cover Material (Patterned Concrete) 688. 000 0. 000
SF 0. 000 0. 00
8. 40000 0. 000 0. 00
0925 612-00001  *Delineator (Type I) 199. 000 0. 000
EACH 0. 000 0. 00
29. 60000 0. 000 0. 00
0930 612-00002  *Delineator (Type I1) 75. 000 0. 000
EACH 0. 000 0. 00
31. 60000 0. 000 0. 00
0935 612-00003  *Delineator (Type I11) 20. 000 0. 000
EACH 0. 000 0. 00
35. 70000 0. 000 0. 00
0940 612-00021 *Del ineator (Type |) (Barrier) 25. 000 0. 000
EACH 0. 000 0. 00
18. 40000 0. 000 0. 00
0945 612- 00022 *Del i neator (Type Il) (Barrier) 140. 000 0. 000
EACH 0. 000 0. 00
18. 40000 0. 000 0. 00
0950 612- 00260 *Location Marker (Fiber Optic)(Domne) 8. 000 0. 000
EACH 0. 000 0. 00
260. 00000 0. 000 0. 00
0955 612- 00270 *Location Marker (Utility)(Flat Slat) 2.000 0. 000
EACH 0. 000 0. 00
210. 00000 0. 000 0. 00
0960 613-00125 *1-1/4 Inch El ectrical Conduit 8, 950. 000 0. 000
LF 8, 000. 000 22, 800. 00
2.85000 8, 000. 000 22,800. 00
0965 613-00200 *2 Inch Electrical Conduit 15, 235. 000 3, 780. 000
LF 2,161. 000 23, 338. 80
10. 80000 5, 941. 000 64, 162. 80
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0970 613- 00206 *2 Inch Electrical Conduit (Bored) 3, 415. 000 220. 000
LF 700. 000 7, 560. 00
10. 80000 920. 000 9, 936. 00
0975 613-00601 *6 Inch Electrical Conduit (Jacked) 1, 790. 000 0. 000
LF 1, 500. 000 67, 800. 00
45. 20000 1, 500. 000 67, 800. 00
0980 613-01200 *2 Inch BElectrical Conduit (Plastic) 616. 000 57. 000
LF 0. 000 0. 00
10. 80000 57. 000 615. 60
0985 613-01300 *3 Inch BElectrical Conduit (Plastic) 953. 000 0. 000
LF 953. 000 35, 261. 00
37. 00000 953. 000 35, 261. 00
0990 613-07023 *Pul | Box (24"x36"x24") 8. 000 0. 000
EACH 3.000 4, 200. 00
1, 400. 00000 3.000 4, 200. 00
0995 613-07026 *Pul | Box (16"x24"x12") 4.000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0.00
1000 613-07040 *Pul | Box (30"x48"x24") 5. 000 0. 000
EACH 0. 000 0. 00
3, 900. 00000 0. 000 0.00
1005 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
63, 000. 00000 0. 000 0.00
1006 613-10000 Wring NB Ranp Meter 1. 000 0. 000
LS 0. 000 0. 00
5, 375. 00000 0. 000 0.00
1010 613-16000 *Lumi nai re (Special) 21. 000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0.00
1015 613-32400 *Light Standard Steel (40 Foot) 10. 000 0. 000
EACH 0. 000 0. 00
4, 300. 00000 0. 000 0.00
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1020 613-32650 *Light Standard Steel (65 Foot) 21.000 0. 000
EACH 0. 000 0. 00
7, 300. 00000 0. 000 0.00
1025 613-34150 *Light Standard Metal (15 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
18, 000. 00000 0. 000 0. 00
1030 613-40010 *Light Standard Foundati on 12. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
1035 613-40012 *Li ght Standard Foundation Speci al 21. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
1040 613-50100 *Li ghting Control Center 5. 000 0. 000
EACH 0. 000 0. 00
9, 800. 00000 0. 000 0. 00
1045 613-50150 *Secondary Service Pedest al 1. 000 0. 000
EACH 0. 000 0. 00
2, 600. 00000 0. 000 0. 00
1050 613-50210 *Tenporary Lighting 1. 000 0.700
LS 0. 000 0. 00
110, 000. 00000 0. 700 77,000. 00
1055 613-70100 *Lum naire H gh Pressure Sodium (100 Watt) 1. 000 0. 000
EACH 0. 000 0. 00
3, 200. 00000 0. 000 0. 00
1060 613- 70400 *Lumi naire H gh Pressure Sodi um (400 Watt) 10. 000 0. 000
EACH 0. 000 0. 00
720. 00000 0. 000 0. 00
1065 613-71000 *Luninaire Hi gh Pressure Sodi um (1000 Watt) 42.000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
1070 614-00011 *Sign Panel (Oass I) 46. 000 0. 000
SF 0. 000 0. 00
21. 40000 0. 000 0. 00
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1075 614-00012 *Sign Panel (Oass I1) 903. 000 0. 000
SF 0. 000 0.00
27.70000 0. 000 0. 00
1080 614-00013 *Sign Panel (Oass I11) 3, 485. 000 401. 500
SF 0. 000 0.00
26. 10000 401. 500 10, 479. 15
1085 614-00040 *Si gn Post (Special) 10. 000 0. 000
LF 0. 000 0.00
94. 90000 0. 000 0. 00
1090 614-00615 *Steel Sign Post (W6x15) 35. 000 0. 000
LF 0. 000 0.00
56. 10000 0. 000 0. 00
1095 614-00818 *Steel Sign Post (W8x18) 327. 000 0. 000
LF 0. 000 0.00
49. 00000 0. 000 0. 00
1100 614-01022 *Steel Sign Post (W 10x22) 46. 000 0. 000
LF 0. 000 0.00
58. 20000 0. 000 0. 00
1105 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 42.000 0. 000
Sl i pbase
EACH 0. 000 0.00
450. 00000 0. 000 0. 00
1110 614-03002 *Concrete Footing (Type 2) 2.000 0. 000
EACH 0. 000 0.00
870. 00000 0. 000 0. 00
1115 614-03005 *Concrete Footing (Type 5) 2.000 0. 000
EACH 0. 000 0.00
1, 100. 00000 0. 000 0. 00
1120 614-30110 *Butterfly Structure 1. 000 0. 000
EACH 0. 000 0.00
19, 000. 00000 0. 000 0. 00
1120 MATERI AL ALLOMANCE Butterfly Structure 0. 805
EACH 0. 000 0.00

19, 000. 00000 0. 805 15, 295. 00
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1125 614-32000 *Monot ube Overhead Sign Cantilever (20 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
27, 000. 00000 0. 000 0.00
1125 MATERI AL ALLOMANCE Monot ube Over head Sign Cantil ever 0.831
20 In Dia
( ) EACH 0. 000 0. 00
27, 000. 00000 0.831 22,437.00
1130 614- 32400 *Monot ube Overhead Sign Cantilever (24 Inch Dianeter) 4. 000 1. 000
EACH 0. 000 0. 00
31, 000. 00000 1. 000 31, 000. 00
1130 MATERI AL ALLOMANCE Monot ube Over head Sign Cantil ever 2.501
(24 In D a)
EACH 0. 000 0. 00
31, 000. 00000 2.501 77,531. 00
1135 614- 41400 *Monot ube Overhead Sign Bridge (14 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
38, 000. 00000 0. 000 0. 00
1135 MATERI AL ALLOMNCE Monot ube Overhead Sign Bridge (14 In 0. 815
D a
) EACH 0. 000 0. 00
38, 000. 00000 0. 815 30, 970. 00
1140 614-41800 *Monot ube Overhead Sign Bridge (18 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
38, 000. 00000 0. 000 0. 00
1140 MATERI AL ALLOMNCE Monot ube Overhead Sign Bridge (18 In 0. 810
D a
) EACH 0. 000 0. 00
38, 000. 00000 0. 810 30, 780. 00
1145 614- 42000 *Monot ube Overhead Sign Bridge (20 Inch Dianeter) 2. 000 0. 000
EACH 0. 000 0. 00
45, 000. 00000 0. 000 0. 00
1145 MATERI AL ALLOMNCE Monot ube Overhead Sign Bridge (20 In 1. 656
D a
) EACH 0. 000 0. 00
45, 000. 00000 1. 656 74, 520. 00
1150 614- 42400 *Monot ube Overhead Sign Bridge (24 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
56, 000. 00000 0. 000 0. 00
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1150 MATERI AL ALLOMNCE Monot ube Overhead Sign Bridge (24 In 0.818
D a
) EACH 0. 000 0. 00
56, 000. 00000 0.818 45, 808. 00
1155 614-72858 *Pedestal Pole (3 Foot 6 Inch) 1. 000 0. 000
EACH 0. 000 0. 00
2, 300. 00000 0. 000 0. 00
1160 614-72871 *Loop Detector Wre (Prefab) Special 1, 360. 000 0. 000
LF 0. 000 0.00
9. 90000 0. 000 0. 00
1165 614-80020 *Travel Tine Indicator (Install Only) 2.000 0. 000
EACH 0. 000 0.00
2, 800. 00000 0. 000 0. 00
1170 614-85125 *| npact Attenuator (Quadguard) (Wde) 1. 000 0. 000
EACH 0. 000 0.00
59, 000. 00000 0. 000 0. 00
1175 614-87325 *Closed Circuit Television Pole 3.000 0. 000
EACH 0. 000 0. 00
3, 700. 00000 0. 000 0. 00
1180 614-87413 *Fiber Optic Cable (Multi Mde) (12 Strands) 4,826. 000 494. 000
LF 0. 000 0. 00
3. 60000 494. 000 1,778. 40
1185 614-87502  *Fiber (ptic Cable (S Mde) (168 S) 17, 400. 000 0. 000
LF 0. 000 0. 00
4. 75000 0. 000 0. 00
1190 615-00050 Enbanknent Protector Type 5 6. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
1195 619-50080 *1 Inch Plastic Pipe 1, 410. 000 0. 000
LF 0. 000 0. 00
1. 70000 0. 000 0. 00
1200 619-50120 *1-1/2 Inch Plastic Pipe 1, 367. 000 0. 000
LF 0. 000 0. 00

2.30000 0. 000 0. 00
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1205 619-50160 *2 Inch Plastic Pipe 525. 000 0. 000
LF 0. 000 0. 00
5. 10000 0. 000 0.00
1210 619-50240 *3 Inch Plastic Pipe 130. 000 0. 000
LF 0. 000 0. 00
7.50000 0. 000 0.00
1215 619-50320 *4 Inch Plastic Pipe 36. 000 0. 000
LF 0. 000 0. 00
8. 45000 0. 000 0.00
1220 619-50480 *6 Inch Plastic Pipe 930. 000 0. 000
LF 0. 000 0. 00
15. 10000 0. 000 0.00
1225 621- 00450 *Det our Pavenent 27,735. 000 24, 623. 000
5% 987. 000 36, 025. 50
36. 50000 25, 610. 000 934, 765. 00
1230 622-00010 Bi cycl e Rack 2. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0.00
1235 622-00011 Bi cycl e Locker 1. 000 0. 000
EACH 0. 000 0. 00
2, 500. 00000 0. 000 0.00
1240 622- 00250 Bench 1. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0.00
1245 622- 00350 Trash Receptacl e 1. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0.00
1250 623-00156 *Irrigation Bubbler 2.000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0.00
1255 623- 00206 *6 I nch Pop-Up Spray Sprinkler 367. 000 0. 000
EACH 0. 000 0. 00
24. 50000 0. 000 0.00



CONTI D C16602 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 26
PCN: 16602- Bl D ESTI MATE RUN 04/ 07/ 2015
PRQIECT: STU 0252- 399 ESTI MATE NO 0008 10: 58: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1260 623-03116 *2 Inch Automatic Control Valve 3.000 0. 000
EACH 0. 000 0. 00
370. 00000 0. 000 0. 00
1265 623-04000 *Control Wre 24 Volt 2, 400. 000 0. 000
LF 0. 000 0. 00
0. 30000 0. 000 0. 00
1270 623-05048 *6 Inch Gate Valve 1. 000 0. 000
EACH 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
1275 623-07016 2 Inch Water Meter 1. 000 0. 000
EACH 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
1280 623-07048 6 Inch Vater Meter 1. 000 0. 000
EACH 0. 000 0. 00
26, 000. 00000 0. 000 0. 00
1285 625- 00000 *Construction Surveying 1. 000 0. 451
LS 0. 046 16, 560. 00
360, 000. 00000 0. 497 178, 920. 00
1290 626- 00000 *Mobi | i zat i on 1. 000 0. 564
LS 0. 000 0. 00
2,585, 000. 00000 0. 564 1, 457, 940. 00
1295 626- 01000 *Public Information Services 1. 000 0. 500
LS 0. 000 0. 00
50, 000. 00000 0. 500 25, 000. 00
1300 627-00005 *Epoxy Pavenent Mar ki ng 249. 000 0. 000
GAL 0. 000 0. 00
68. 90000 0. 000 0. 00
1305 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 2, 842. 000 675. 000
GAL 372. 000 9, 337. 20
25.10000 1, 047. 000 26, 279.70
1310 627- 00032 *Rai sed Fl exi bl e Pavenent Marker (Tenporary) 725. 000 0. 000
EACH 0. 000 0. 00
4. 10000 0. 000 0. 00



CONTI D C16602 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 27
PCN: 16602- Bl D ESTI MATE RUN 04/ 07/ 2015
PRQJECT: STU 0252- 399 ESTI MATE NO 0008 10: 58: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1315 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 28, 052. 000 0. 000
SF 0. 000 0. 00
9. 00000 0. 000 0. 00
1320 627-30327 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 31. 000 0. 000
111
) SF 0. 000 0. 00
18. 10000 0. 000 0. 00
1325 627-30332 *Preformed Plastic Pavement Marking (Xwal k- Stop Line) 614. 000 0. 000
Type
(Typ SF 0. 000 0. 00
10. 80000 0. 000 0. 00
1330 630-00000  *Fl aggi ng 8, 000. 000 1, 313. 000
HOUR 95. 500 1, 995. 95
20. 90000 1, 408. 500 29, 437. 65
1335 630-00003 *Uni formed Traffic Control 1, 000. 000 661. 500
HOUR 40. 000 3, 144.00
78. 60000 701. 500 55,137. 90
1340 630- 00007 *Traffic Control Inspection 260. 000 74.000
DAY 14. 000 7,280. 00
520. 00000 88. 000 45, 760. 00
1345 630- 00012 *Traffic Control Managenent 375. 000 118. 000
DAY 13. 000 9, 100. 00
700. 00000 131. 000 91, 700. 00
1350 630-00030 *Courtesy Patrol 375. 000 54. 000
DAY 9. 500 3,990. 00
420. 00000 63. 500 26, 670. 00
1355 630- 80002 *Fl ashi ng Beacon (Sol ar) 8.000 4. 000
EACH 0. 000 0. 00
520. 00000 4. 000 2,080. 00
1360 630-80336 *Barricade (Type 3 MB) (Tenporary) 19. 000 9. 500
EACH 0. 000 0. 00
52. 40000 9. 500 497. 80
1365 630-80341  *Construction Traffic Sign (Panel Size A) 144. 000 69. 500
EACH 2.500 52.50
21. 00000 72.000 1,512. 00



CONTI D C16602 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 28
PCN: 16602- BI D ESTI MATE RUN 04/ 07/ 2015
PRQJECT: STU 0252- 399 ESTI MATE NO 0008 10: 58: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1370 630- 80342 *Construction Traffic Sign (Panel Size B) 173. 000 85. 500
EACH 1. 000 31. 40
31. 40000 86. 500 2,716. 10
1375 630-80343 *Construction Traffic Sign (Panel Size O 18. 000 9. 000
EACH 0. 000 0. 00
41. 90000 9. 000 377.10
1380 630- 80344 *Construction Traffic Sign (Special) 758. 000 338. 500
SF 0. 000 0. 00
15. 70000 338. 500 5,314. 45
1385 630-80348 *Construction Infornation Sign 4. 000 2.000
EACH 0. 000 0. 00
100. 00000 2.000 200. 00
1390 630-80355 *Portabl e Message Sign Panel 6. 000 3. 000
EACH 0. 000 0. 00
8, 800. 00000 3. 000 26, 400. 00
1395 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 8. 000 3. 500
Type
ype) EACH 0. 000 0. 00
520. 00000 3.500 1, 820. 00
1400 630- 80360 *Drum Channel i zi ng Devi ce 234. 000 117.000
EACH 0. 000 0. 00
41. 90000 117. 000 4,902. 30
1405 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 6. 000 3. 000
EACH 0. 000 0. 00
41. 90000 3. 000 125.70
1410 630-80370 Concrete Barrier (Tenporary) 25, 836. 000 11, 934. 000
LF 984. 000 16, 482. 00
16. 75000 12, 918. 000 216, 376. 50
1415 630-80380 *Traffic Cone 311. 000 155. 500
EACH 0. 000 0. 00
10. 50000 155. 500 1,632.75
1420 630-85011 I npact Attenuator (Tenporary) 2, 712. 000 416. 500
DAY 88. 000 924. 00
10. 50000 504. 500 5,297.25



CONTI D C16602 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 29
PCN: 16602- Bl D ESTI MATE RUN 04/ 07/ 2015
PRQIECT: STU 0252- 399 ESTI MATE NO 0008 10: 58: 09
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1425 630- 85041 *Mobi | e Attenuator 40. 000 34. 000
DAY 5. 000 500. 00
100. 00000 39. 000 3, 900. 00
1430 700- 70010 F/ A M nor Contract Revisions 750, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1435 700- 70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1440 700-70012 F/ A Asphalt Pavenent |ncentive 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1445 700- 70013 F/ A Concrete Pavenent |ncentive 210, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1450 700-70016 F/ A Fuel Cost Adj ustnent 130, 000. 000 -9, 905. 820
FA -4,149. 550 -4,149. 55
1. 00000 - 14, 055. 370 - 14, 055. 37
1455 700- 70018 F/ A Roadway Snoot hness | ncentive 110, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1460 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 7, 300. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1465 700- 70021 F/ A On- The-Job Trai nee 8, 320. 000 3,412. 000
HOUR 4, 389. 000 4, 389. 00
1. 00000 7,801. 000 7,801. 00
1470 700- 70072 F/ A Cbtain Power from Xcel Energy 40, 000. 000 6,237. 820
FA 0. 000 0. 00
1. 00000 6, 237. 820 6, 237. 82
1475 700- 70155 F/ A Pavenent Surface Course Maintenance 10, 000. 000 1,952. 390
FA 2,793.730 2,793.73
1. 00000 4,746. 120 4,746. 12



CONTI D C16602 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 30
PCN: 16602- Bl D ESTI MATE RUN 04/ 07/ 2015
PRQIECT: STU 0252- 399 ESTI MATE NO 0008 10: 58: 09
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1480 700- 70320 F/ A Sprinklers 10, 000. 000 6, 444. 150
F A 0. 000 0.00
1. 00000 6, 444. 150 6, 444. 15
1485 700- 70380 F/ A Erosion Control 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1490 700- 70592 F/ A Survey Monunent ati on 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1495 700- 70593 F/ A RON Monunent ati on 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1500 700- 70594 F/ A DRB Standi ng Committee 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
2000 506-01020 Ceogrid Reinforce 174, 171. 000 48, 626. 000
SY 889. 000 4,596. 13
5. 17000 49, 515. 000 255,992. 55
2005 304- 09000 ABC (Spec) (RAP) 35, 158. 330 8, 154. 000
cY 148. 000 3,569. 76
24.12000 8, 302. 000 200, 244. 24
2010 202- 00090 Rem Del i neat or Renmoval of Delineator 128. 000 128. 000
EACH 0. 000 0. 00
4. 77000 128. 000 610. 56
2015 412- 02000 Conc Safety Edge Concrete Safety Edge System 19, 665. 000 3, 263. 000
LF 505. 000 737. 30
1. 46000 3, 768. 000 5,501. 28
2020 630-80378 dare Screen (Tenp) dare Screen (Tenp) 0. 000 0. 000
LF 0. 000 0. 00
19. 55000 0. 000 0. 00
2025 612-00075 Refl ector Strip (6 In) Reflector Strip (6 inch) 438. 000 438. 000
EACH 0. 000 0. 00
20. 99000 438. 000 9, 193. 62



CONTI D C16602 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 31

PON: 16602- BI D ESTI MATE RUN 04/ 07/ 2015
PRQIECT: STU 0252- 399 ESTI MATE NO 0008 10: 58: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

2035 900- 00005 Added Item (Day)/ Fiber Optic Investigation and 1. 500 1.500
Splicing
DAY 0. 000 0. 00
1, 340. 26000 1. 500 2,010. 39
2040 900-00012 Added |Item (Foot)/ Lowering Existing Fiber Line 600. 000 437. 000
Approxi mately 3 feet
LF 0. 000 0. 00
10. 52000 437. 000 4,597. 24
2045 613-00408 4 In Elec Cond (Bored) 575. 000 460. 000
LF 0. 000 0. 00
67. 87000 460. 000 31, 220. 20
2050 613-32250 Light Std Steel (25 Ft) 1. 000 0. 000
EACH 0. 000 0. 00
3, 105. 00000 0. 000 0. 00
2055 613-80130 Service Meter Cabinet 0. 000 0. 000
EACH 0. 000 0. 00
12, 000. 00000 0. 000 0. 00
2060 613-07000 Pul | Box (Spec) 3. 000 0. 000
EACH 0. 000 0. 00
1, 650. 00000 0. 000 0. 00
2065 614-70224 Ped Sig Face (12-12) 2. 000 0. 000
EACH 0. 000 0. 00
420. 00000 0. 000 0. 00
2070 614-70336 Traf Sig Face (12-12-12) 2.000 0. 000
EACH 0. 000 0. 00
687. 50000 0. 000 0. 00
2075 614-72875 Loop Detect Wre 800. 000 0. 000
LF 0. 000 0. 00
6. 77000 0. 000 0. 00
2080 614-72878 Detect Anp (Loop) (4) 2. 000 0. 000
EACH 0. 000 0. 00
1, 062. 50000 0. 000 0. 00
2085 614-72887 Detect (M crowave Veh) 1. 000 0. 000
EACH 0. 000 0.00

12, 925. 00000 0. 000 0. 00



CONTI D C16602 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 32
PCN: 16602- BI D ESTI MATE RUN 04/ 07/ 2015
PRQJECT: STU 0252- 399 ESTI MATE NO 0008 10: 58: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
2090 614-80000 Fl ash Beacon 2.000 0. 000
EACH 0. 000 0.00
2,282.50000 0. 000 0.00
2095 614-84000 Traf Sig Ped Pole Steel 2.000 0. 000
EACH 0. 000 0. 00
1, 155. 00000 0. 000 0. 00
2100 614-86250 Ctrler (Ranp Metering) 1. 000 0. 000
EACH 0. 000 0.00
9, 840. 00000 0. 000 0. 00
2105 614-87006 Fi ber Optic Term Panel (6 Fiber) 1. 000 0. 000
EACH 0. 000 0.00
848. 00000 0. 000 0. 00
2110 614-87020 Optical Transceiver 1. 000 0. 000
EACH 0. 000 0.00
3, 911. 25000 0. 000 0. 00
2115 614-87401  Fiber Optic Cable (Spec) 2, 100. 000 0. 000
LF 0. 000 0. 00
3. 68000 0. 000 0. 00
2120 603-05036 36 In RCES 4.000 0. 000
EACH 4. 000 6, 260. 00
1, 565. 00000 4.000 6, 260. 00
CAT 0200 CURRENT AMI  $27,962,617.09 $ 644, 446.17 $ 9, 565, 314. 46
CAT NOO300 STRUCTURES
1505 202- 00026 Renoval of Slope and Ditch Paving 308. 000 0. 000
SY 0. 000 0.00
18. 50000 0. 000 0. 00
1510 206- 00000 Structure Excavation 959. 000 417.000
CcY 0. 000 0. 00
24. 20000 417. 000 10, 091. 40
1515 206- 00065 Structure Backfill (FlowFill) 93. 000 0. 000
CcY 0. 000 0. 00
330. 00000 0. 000 0.00
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PCN: 16602- Bl D ESTI MATE RUN 04/ 07/ 2015
PRQJECT: STU 0252- 399 ESTI MATE NO 0008 10: 58: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
1520 206- 00100 Structure Backfill (dass 1) 333. 000 0. 000
CY 0. 000 0. 00
43. 90000 0. 000 0. 00
1525 206- 00200 Structure Backfill (dass 2) 125. 000 0. 000
CY 0. 000 0. 00
110. 00000 0. 000 0. 00
1530 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 8. 000 0. 000
CY 0. 000 0. 00
620. 00000 0. 000 0. 00
1535 514-00000 *Pi pe Railing 270. 000 0. 000
LF 0. 000 0. 00
190. 00000 0. 000 0. 00
1540 601- 03040 *Concrete Class D (Bridge) 269. 000 0. 000
CY 0. 000 0. 00
310. 00000 0. 000 0. 00
1545 601- 03050 *Concrete Cass D (Wall) 143. 000 109. 300
cY 32.900 26, 978. 00
820. 00000 142. 200 116, 604. 00
1550 601-40005 *Cut Stone Veneer 1, 230. 000 0. 000
SF 0. 000 0. 00
52.20000 0. 000 0. 00
1555 601- 40400 *Structural Concrete Stain 136. 000 0. 000
SY 0. 000 0. 00
11. 30000 0. 000 0. 00
1560 602- 00000 *Rei nforcing Steel 15, 920. 000 15, 147. 000
LB 0. 000 0. 00
0. 90000 15, 147. 000 13, 632. 30
1565 602- 00020 *Rei nforcing Steel (Epoxy Coated) 17, 505. 000 0. 000
LB 0. 000 0. 00
1. 00000 0. 000 0. 00
1570 605- 83002 *CGeoconposite Drain with Pipe 137. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
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PCN: 16602- BI D ESTI MATE RUN 04/ 07/ 2015
PRQJECT: STU 0252- 399 ESTI MATE NO 0008 10: 58: 09
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0300 STRUCTURES
1575 605- 84000 *Subsurface Drain Qutlet 310. 000 0. 000
LF 0. 000 0. 00
44. 60000 0. 000 0.00
1580 606- 00731 Quardrail Type 7 (Style CD) (Special) 300. 000 0. 000
LF 0. 000 0. 00
190. 00000 0. 000 0.00
CAT 0300 CURRENT AMI  $ 516, 016.30 $ 26,978.00 % 140, 327. 70
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1585 620- 00005 Field Ofice (Special) 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
1590 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
1595 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
1, 300. 00000 2.000 2, 600. 00
CAT 0400 CURRENT AMI  $ 42,600. 00 $ 0.00$ 42, 600. 00

PRQJIECT TOTAL CURRENT AMI  $

28,521,233.39 %

671,424.17$ 9,748,242.16



